

Canvas Quiz: Project Risks in Student Software Projects

Q1. Which of the following best describes "Scope Creep" in a student software project?

- A. Replacing team members frequently
- B. Adding features beyond the agreed project range
- C. Miscommunication among stakeholders
- D. Ignoring version control practices

Q2. What is a recommended strategy to mitigate uneven workload distribution in a Scrum team?

- A. Letting members choose tasks without supervision
- B. Assigning all tasks to the most skilled member
- C. Using a task board (e.g., Trello) to track assignments and workloads
- D. Avoiding stand-up meetings

Q3. Which risk arises when team members fail to maintain frequent and clear messaging?

- A. Conflicting Schedules
- B. Poor Documentation
- C. Poor Communication
- D. Lack of Commitment

Q4. A team has overlapping responsibilities because no clear roles are defined. This is an example of which risk?

- A. Lack of Role Clarity
- B. Ineffective Planning
- C. Cultural Clashes
- D. Skill Gaps

Q5. Which tool is most helpful in preventing Version Control & Code Integration Issues in student projects?

- A. Microsoft Word
- B. Git and GitHub
- C. Excel Spreadsheets
- D. Google Calendar

Q6. Which of these can help a Scrum team avoid Decision-Making Conflicts?

- A. Allowing any member to override others' decisions
- B. Establishing a democratic voting mechanism
- C. Ignoring team member opinions
- D. Choosing the longest discussion as the final decision

Q7. What mitigation strategy addresses the risk of Dependency on Key Members?

- A. Letting key members handle critical tasks alone
- B. Delaying integration until the final week
- C. Ignoring documentation tasks
- D. Cross-training other team members on critical modules

Q8. Which risk is MOST likely to occur if the team rushes through development and skips testing tasks?

- A. Poor Documentation
- B. Conflicting Schedules
- C. Inadequate Quality Assurance
- D. Lack of Commitment

Q9. What is a common cause of Cultural or Personality Clashes in student projects?

- A. Different coding platforms
- B. Different work styles and communication preferences
- C. Inconsistent version control practices
- D. Lack of technical skills

Q10. Which of the following helps mitigate Ineffective Project Planning in a Scrum-based student project?

- A. Planning tasks in weekly sprints with retrospectives
- B. Letting tasks be assigned informally
- C. Delaying task assignment until halfway through the project
- D. Avoiding deadlines to reduce pressure

Q11. What is a suitable mitigation strategy for Conflicting Schedules in a student Scrum project?

- A. Letting each member work independently without meetings
- B. Using shared calendars and agreeing on fixed weekly syncs
- C. Assigning tasks randomly without considering availability
- D. Avoiding Scrum stand-ups to save time

Q12. Lack of documentation typically causes which of the following problems in a team project?

- A. Easier onboarding of new team members
- B. Faster code integration
- C. Difficulties for team members to understand or continue work
- D. More robust code reviews

Q13. What risk arises if the team relies on only one or two members for critical parts of the project?

- A. Lack of Role Clarity
- B. Dependency on Key Members
- C. Inconsistent Skill Levels
- D. Ineffective Project Planning

Q14. A Scrum team experiences frequent disagreements on which technology to use, delaying decisions. Which risk is this?

- A. Decision-Making Conflicts
- B. Poor Communication
- C. Lack of Commitment
- D. Inadequate Testing

Q15. Which of the following is a risk when team members add new features without updating documentation?

- A. Poor Documentation
- B. Scope Creep
- C. Version Control Issues
- D. All of the above

Q16. A good mitigation for Inconsistent Skill Levels among team members is:

- A. Assigning all complex tasks to experienced members
- B. Ignoring skill gaps until they affect progress
- C. Conducting pair programming and knowledge-sharing sessions
- D. Setting lower project expectations

Q17. Cultural or Personality Clashes can be minimized by:

- A. Assigning members to work separately
- B. Organizing team bonding activities and clear conflict resolution processes
- C. Ignoring minor conflicts to avoid escalation
- D. Letting faculty handle all disputes

Q18. Which of the following is NOT an example of Poor Project Planning?

- A. Defining tasks in small iterations with clear timelines
- B. Leaving tasks undefined until the last week
- C. Assigning unrealistic workload to the team
- D. Ignoring progress tracking

Q19. How can teams ensure systematic testing of their software project?

- A. Skip testing to meet deadlines
- B. Assign QA responsibilities and plan testing tasks in each sprint
- C. Test only the UI, not the backend logic
- D. Do testing only after final code merge

Q20. Which Scrum event is most effective to reflect on risks like uneven workload and communication gaps?

- A. Sprint Review
- B. Daily Stand-up
- C. Sprint Retrospective
- D. Product Backlog Refinement